INDIA NON JUDICIAL

Government of Karnataka

e-Stamp

Certificate No.	:	IN-KA09893202064006V
Certificate Issued Date	:	02-Mar-2023 03:36 PM
Account Reference	:	NONACC (FI)/ kaksfcl08/ NAGARBHAVI2/ KA-FU
Unique Doc. Reference	:	SUBIN-KAKAKSFCL08880275813742S9V
Purchased by	:	D G JAGADEESH
Description of Document	:	Article 12 Bond
Description	:	WORK AGREEMENT
Consideration Price (Rs.)	:	0 (Zero)
First Party	:	EXECUTIVE ENGINEER PROJECT DASARAHALLI BBMP BENGA
Second Party	:	D G JAGADEESH
Stamp Duty Paid By	:	D G JAGADEESH
Stamp Duty Amount(Rs.)	:	500 (Five Hundred only)

Please write or type below this line

MODIFIED AGREEMENT

No.EE/PD/DZ/AG/315/2022-23. **Dated:** 28/3/2023

This agreement, made on between Executive Engineer, Project Division, BBMP MEI layout Hesarghatta main road Bangalore - 560073. Of the one part Sri. D.G Jagadeesh, #395, 4th main, 9th Block, Nagarabhavi, Banglore-560072. (Hereinafter called "The Contractor") of the other part.

Contractor

Executive Engineer
Project Division.

Statutory Alert:

1. The authenticity of this Stamp certificate should be verified at 'www.shcilestamp.com' or using e-Stamp Mobile App of Stock Holding. Any discrepancy in the details on this Certificate and as available on the website / Mobile App renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

Scanned with CamScanner

Whereas BBMP is desirous to take up the work **"Development of parks in Paschim County and L M enclave in Dasarahalli Zone."** (here called the works) and the Employer has accepted the tender by the Contractor for the execution and completion of such works and the remedying of any defects there in at a contract price of ***Rs. 50,32,826.80/- (excluding 18% GST) (Rupees Fifty Lakhs Thirty two Thousand & Eight Hundred Twenty Six & Eighty Paisa Only)*** against the estimated cost of **Rs.60.00** lakhs and the above said contractor was issued work order vide No: BBMP/DZ/EE(PD)/WO/PR/08/2022-23 Dt:15.02.2023 but during execution, there is an absolute necessary to modify work as per site conditions and availibity of funds & executed for ***Rs. 50,32,288.84/-*** Work slip & EIRL approved by Chief Engineer (Dasarahalli Zone) and vide Note para no (96) to (98) dt: 20.03.2023 and Modified Technical Sanction vide No: BBMP/CE/DZ /TS/44/ 22-23, Dt:20.03.2023.

Executive Engineer (Project Division) has accepted by the contractor for the execution and completion of such works and the remedying of any defects there in at a contract Price of at Modified Schedule-B Rates amounting to **Rs. *50,32,288.84/-(Excluding 18% GST) (Rupees Fifty Lakhs Thirty two Thousand & Two Hundred Eighty Eight & Eighty four Paisa Only)*** as accepted by the competent tender accepting committee.

Binding Signature of Contractor:

Binding Signature of Employer

Witnesses:

1. MITHUN.V. GOWDA

2. Sadhan. SADHAN. D.D

Contractor

Executive Engineer
Project Division.

Scanned with CamScanner